




BRICKENDON

PROGRAM RECOVERY
& READINESS
ASSESSMENT



PROGRAM CHALLENGES

Programs often take on a life of their own and easily deviate from strategic objectives and the agreed plan. Negative perceptions often lead to re-naming the program without addressing the root cause.



Integration

- ▶ Planning quality
- ▶ Change control



Cost

- ▶ Cost granularity
- ▶ Cost control



Communication

- ▶ Does every project resource know business case, status and risks?



Scope

- ▶ Scope clarity
- ▶ Scope creep
- ▶ Benefits realization



Quality

- ▶ Behaviour driven by KPIs
- ▶ Consistent standards



Risk

- ▶ Macro & micro risk
- ▶ Risk planning



Schedule

- ▶ Task definitions
- ▶ SME engagement in planning



Resource

- ▶ Right people, right roles
- ▶ Smoothing demand




Stakeholders

- ▶ Engagement
- ▶ Expectations

PROGRAM WARNING SIGNS

Have you found yourself asking..
...the questions?

- Things change, are we still on course to deliver the relevant solution to the business objectives?
- How on track are we to deliver within timescales and be ready for key events?
- How clear is resource contention between our project and others in the business?
- What is the impact of company-wide recruitment policies and other cost control measures?
- Does everyone in the project (from business stakeholders to developers) understand the business case, current status and key risks?




The guidance of our skilled Project Management SMEs can help ensure the project stays efficient and on track from inception to delivery.


Brickendon can be engaged at any stage to ensure you are put back on track for success and can help drive the project to completion.

PROGRAM RECOVERY

Brickendon offers the Program Recovery & Readiness Assessment as a means of addressing program issues and the wider change culture. A series of reviews and interviews identify recommendations for remediation and provide a structured path to positive outcomes.




BRICKENDON PROGRAM RECOVERY APPROACH



Observations, recommendations and maturity assessment against nine key themes:

- 1 Integration
- 2 Scope
- 3 Schedule
- 4 Cost
- 5 Quality
- 6 Resource
- 7 Communication
- 8 Risk
- 9 Stakeholders



Details of interviews conducted, artefacts reviewed including:

- Assumptions
- Programme context & risks
- Architecture
- Governance



Brickendon will recommend an appropriate Recovery Plan based on our Change Management Approach including:

- Project & Programme Management
- Activists
- Achievers
- Adapters
- Advocates



Resource Efficiency

Brickendon has reduced project resources by up to 33% without impacting scope or time to market



Reputation Recovery

Brickendon has experience of successfully turning stakeholders into advocates

BRICKENDON BENEFITS



Program Acceleration

Brickendon has accelerated programs by a factor of up to 12 times, through innovative project approaches.



Communicating Sensitive Change

Brickendon has managed sensitive project communications including significant scope change or funding reduction. Minimising resource exit and delays



BRICKENDON

For more information, call us on

UK **+44 203 693 2605**

US **+1-646-741-9149**

or email us at **info@brickendon.com**